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2066 ST$ PPM01-6153(001) CT 170 170 7/16/1998 6/30/2001 final report sent 7/16/98 170K was allocated, award by 7/16/99

2066 ST$ PPM01-6153(002) 1998 CT 157 157 9/1/1999 6/30/2002 final report sent 9/1/99 157k was allocated, award by 7/16/00

2066 ST$ PPM01-6153(003) CT 30 30 07/01/00 06/30/03 all money invoiced/final report sent

2066 ST$ PPM01-6153(004) CT 43 43 05/08/02 06/30/04

2066 ST$ PPM01-6153(005) 2002 CT 59 59 06/30/03 05/22/03 06/30/05 Alloc appr at May CTC mtg

2066 ST$ PPM01-6153(006) 2002 CT 20 20 06/30/04

PPM Funds total 479 N/A

2067 ST$ On Ruth Zenia Rd @ Van Replace 1998 E&P

BRLO-5905(004) Duzen River Br N. 5C-199 PS&E

452254L Bridge Replacement R/W

VAN DUZEN BR # 05C-0199 CTC CON 136 136 06/15/00 06/15/01 06/15/02 8/21/2001 08/21/04 FROE sent to HQ 10/03

HBRR Match total 136 N/A

2068 ST$ Bridge St @ Hayfork Cr, Replace 1998 E&P

BRLO-5905(025) 0.06 miles south of SR 3 PS&E

455284 via Oak St R/W

HAYFORK CREEK BRIDGE CTC CON 240 240 04/03/03 04/03/04 CTC approved alloc 04/03/03

HBRR Match total 240 N/A

2129 ST$ NEAR LEWISTON, ON Rehab 1998 CT E&P 1 1 12/31/99 06/30/01

RPL-5905(026) Rush Cr Rd, PM 2.5-6.0 CT PS&E 9 9 01/20/00 06/30/02 Final audit report for STIP project completed 11-21-2001

454084 R/W

RUSH CREEK RD PHASE 1 CT CON 650 650 05/08/00 05/08/01 7/6/2000 07/06/03

total 660 N/A Final invoice  $1,483.37 sent to LPA 2/23/01

2130 ST$ ON RUSH CREEK RD, Rehab 1998 CT E&P 5 5 12/31/99 06/30/01

RPL-5905(027) PM 0.0 to 2.5 CT PS&E 20 20 02/23/01 06/30/03

454094 R/W

RUSH CREEK PHASE 2 CT CON 891 891 06/01/02 06/01/03 12/01/03 7/1/2003 07/01/06 Request for April '04 CTC to extend award to 6/1/04

total 916 N/A 04/03/03 CTC appr 6 mo award extension

2131 ST$ Near Lewiston, on Trinity Rehab 1998 CT E&P 1 1 12/31/99 06/30/02

RPL-5905(028) Dam Blvd from CT E&P -0.187 -0.187 8/13/01 appr trans of $.2K fr E&P to PS&E

454104 Trinity Rvr Bridge to CT PS&E 5 5 01/20/00 06/30/02

TRINITY DAM BLVD. Powerhouse Rd CT PS&E 0.187 0.187 12/31/99 06/30/02

CT R/W

CT CON 917 917 03/01/01 03/01/02 4/17/2001 4/17/2004 9/14/01  Final Report of Exp sent to OLP  

total 922 N/A Final invoice  $19,759.84               Final STIP audit report 11-21-2001

2132 ST$ Near Ruth, on Van Duzen Rehab 1998 CT E&P 1 1 12/31/99 06/30/01

RPL-5905(030) Rd from Holly Cr BR to CT PS&E 4 4 01/20/00 06/30/02

454124 2.5 MILES NORTH R/W

VAN DUZEN RD CT CON 310 310 05/08/00 05/08/01 8/15/2000 08/15/03

total 315 N/A Final invoice  $11,142.12 sent to LPA 2/23/01

Final audit report for STIP project completed 11-30-2001
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2216 ST$ NEAR HAYFORK ON HYAMPOM REHAB 2000 E&P

RPL-5905(045) RD  PM 0.0-3.5 CT PS&E 10 10 6/30/2002 9/27/2001 6/30/2004

454874 R/W

HYAMPOM ROAD CT CON 729 729 6/30/2003 Request to allocate June '03 - Moved to Pending

Segment #1 total 739 N/A Alloc List

2218 ST$ RUTH-ZENIA ROAD FROM EAST REHAB 2000 E&P

RPL-5905(046) HETTEN RD TO VAN DUZEN CT PS&E 8 8 7/13/2001 6/30/2004

454884 RIVER BRIDGE #5C-199 R/W

RUTH-ZENIA ROAD CT CON 487 487 6/1/2002 6/1/2003 8/20/2002 8/20/2005

total 495 N/A Final report of Exp sent to HQ 4/16/03

2219 ST$ NEAR TRINITY CENTER ON EAST REHAB 2000 E&P

RPL-5905(047) SIDE RD FROM INTERSECTION CT PS&E 10 10 8/1/2001 6/30/2004

454894 OF STATE ROUTE 3 TO PM 0.0-2.8 R/W

EAST SIDE ROAD CT CON 615 615 6/30/2004

total 625 N/A

2220 ST$ ON MAD RIVER RD PM 17.4-19.2 REHAB 2000 E&P

RPL-5905(048) CT PS&E 10 10 9/27/2001 6/30/2004

454904 R/W

MAD RIVER ROAD CT CON 515 515 6/30/2005 5/22/03 CTC appr STIP amend to move const to 04/05

total 525 N/A

2221 ST$ ON VAN DUZEN RD PM 8.4-10.4 REHAB 2000 E&P

RPL-5905(049) CT PS&E 8 8 7/13/2001 6/30/2004

454914 R/W

VAN DUZEN ROAD CT CON 412 412 6/1/2002 6/1/2003 8/20/2002 8/20/2005

total 420 N/A final report of exp sent to HQ 4/16/03

2222 ST$ NEAR ZENIA ON HOAGLIN RD REPLACE 2000 E&P

BRLO-5905(051) AT KETTENPOM CREEK BRIDGE PS&E

455264 #5C-124 REPLACE BRIDGE AND R/W 5/22/03 CTC appr amend to add $40K to con fr 2138

KETTENPOM BRIDGE APPROACHES CTC CON 150 150 6/30/2004

HBRR Match total 150 N/A

2223 ST$ NEAR WEAVERVILLE, DEERLICK REPLACE 2000 E&P

BRLO-5902-(052) SPRINGS RD AT BROWNS CR PS&E

455264 BRIDGE #5C-130 R/W

BROWNS CREEK BRIDGE CTC CON 175 175 6/30/2005 5/22/03 CTC appr amend to add $25K to con fr 2138

HBRR Match total 175 N/A

2224

BHLO-5905(053) ST$ NEAR RUTH ON MAD RIVER RD REPLACE 2000 E&P

455384 NUMBER 501 AT VAN HORN PS&E

VAN HORN CREEK BRIDGE CREEK BRIDGE #5C-152 R/W

HBRR Match CTC CON 150 150 6/30/2006 5/22/03 CTC appr STIP amend to move constr to 05/06

total 150 N/A
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2133 ST$ In Hayfork on Morgan Hill REHAB 1998 CT E&P 1 1 12/31/99 06/30/02

RPL-5905(031) Rd from SR 3 to Bridge St CT PS&E 4 4 01/20/00 06/30/03

454134 Pavement Rehab R/W

MORGAN  HILL ROAD CT CON 250 250 05/04/00 05/04/01 04/17/01 04/17/04 Final report of exp.sent to HQ on 1-31-02

total 255 N/A

2134 ST$ In Washington St from REHAB 1998 CT E&P 0.3 0.3 12/31/99 06/30/02 8/16/01 Req trans of $687 fr E&P to PS&E

RPL-5905(032) SR 3, pavement rehab CT PS&E 5.7 5.7 01/20/00 06/30/03

454144 R/W

WASHINGTON ST CT CON 208 208 03/01/01 03/01/02 08/07/01 08/07/04

total 214 N/A Final report of exp. sent to HQ on 10-16-01

2135 ST$ In Weaverville On Memorial REHAB 1998 CT E&P 1 1 12/31/99 06/30/02

RPL-5905(033) Dr from SR 299 to Victory CT PS&E 4 4 01/20/00 06/30/03

454154 Lane. PAVEMENT R/W

MEMORIAL DR VICTORY LN REHAB CT CON 140 140 05/04/00 05/04/01 07/06/00 07/06/03

total 145 N/A Final invoice $7357.09 to OLA 2/23/01 

2136 ST$ On Ruth/Zenia Rd from the REHAB 1998 CT E&P 2.6 2.6 12/31/99 06/30/02 8/13/01 appr trans of $2.4K to constr

RPL-5905(034) Intersection of Mad River Rd CT PS&E 20 20 05/18/00 06/30/03

454164 PAVEMENT AND DRAINAGE R/W

RUTH/ZENIA ROAD PHASE I CT CON 995.4 995.4 06/15/00 06/15/01 05/10/01 05/10/04

total 1018 N/A Final invoice $39,024.26 to OLA 9/17/01 Final STIP audit 12-3-01

2137 ST$ On Ruth/Zenia Rd, pm 3-5 REHAB 1998 E&P

RPL-5905(035) PAVEMENT AND DRAINAGE CT PS&E 10 10 02/23/01 06/30/03

454174 R/W

RUTH/ZENIA PHASE II CT CON 700 700 08/29/01 08/29/02 10/16/01 10/16/04

total 710 N/A 08/20/02 final report of exp sent to hq 4/16/03

2138 FED$ In Eastern Weaverville from CON 1998 CT E&P 250 250 5/8/2000 05/04/00 06/30/02 03/31/03 Expend ext. approved May CTC meeting

RPSTPL-5905(036) SR 299 to SR 3, CT PS&E 360 360 6/30/2002 03/31/03 Allocation Pending since 4/03 - Moved to Pending Alloc List (AB 872)

454184 NEW TWO LANE CTC R/W 1255 1460 1460 6/30/2006 $1255K 01/02 funds lapsed 3/31/03 (no NEPA)

EAST CONNECTOR RD ARTERIAL ROADWAY CTC CON 4271 4270 6/30/2006 AB872 for PSE claimed 4-1-03

total 6340 5/22/03 CTC appr amend to incr & delay r/w to 05/06, reduce & delay con to 05/06

2139 FED$ In West Weaverville from CON 1998 CT E&P 750 750 5/8/2000 05/04/00 06/30/02 02/29/04 Extension approved May CTC 02 meeting

RPSTPL-5905(037) SR 299 East of Weavervile PS&E

454194 To SR 299 West of R/W

WEST CONNECTOR RD Weaverville CON

total 750

2140 FED$ Near Hayfork on Hyampom RECONST 1998 CT E&P 110 110 . 05/04/00 06/30/02

RPSTPL-5905(038) ROAD REALIGN AND WIDEN 2002 CT PS&E 437 437 6/30/2003 6/26/03 CTC moved to Pending Alloc List

454204 2002 CTC R/W 10 lapse CTC denied alloc est for R/W.  Reprogr $10K in 02 STIP., TC to allow lapse

HYAMPOM ROAD 2002 CTC CON 4511 4511 6/30/2005 Reprog constr $ in 04/05 in 02 STIP.

Segment #3 total 5058

HEADS UP! ALLOCATED/AUTHORIZED COMPLETE OPTION TO REPROGRAM

TRINITY COUNTY STIP PROJECTS

CTC pending allocation Funds Lapsed

PAGE 3 OF 4 REVISED 11/17/2003



PPNO                                      
PROJECT NUMBER               
EA                                           
PROJECT TITLE

FED$/ 
FSTIP 
ST$

DESCRIPTION
TYPE OF 

WORK
STIP 

CYCLE
CT/ 
CTC

PROJ 
COMP.

03/04 04/05 05/06 06/07
PROJECT 
TOTALS

FED 
AUTH 
DATE

ALLOC 
DEADLINE 

ALLOC 
EXT 

DEADLINE

ACTUAL 
ALLOC 
DATE

AWARD 
DEADLINE

AWARD 
EXT 

DEADLINE

ACTUAL 
AWARD 
DATE

EXP 
DEADLINE

EXP EXT 
DEADLINE

ACTIONS / COMMENTS

2276 ST$ ON DEERLICK SPRINGS RD FR RECONST E&P E&P locally funded

PM 0.6 TO APPROX 300 FT N OF 2002 CT PS&E 25 25 6/30/2004

BROWNS CR BR 2002 CTC R/W 65 65 6/30/2005

DEERLICK SPRINGS RD RECONSTR & WIDEN 2002 CTC CON 1030 1030 6/30/2006

total 1120 N/A

2277 ST$ ON RUTH-ZENIA RD FR PM 5.0 REHAB E&P E&P locally funded

TO APPROX PM 8.5 PS&E PS&E locally funded

OVERLAY R/W R/W locally funded

RUTH-ZENIA RD (PHASE 4) 2002 CT CON 735 735 6/30/2006 5/22/03 CTC appr amend to delete fr STIP

total 735 N/A $735 shifted to 2138 R/W

2278 ST$ ON EAST SIDE RD FR PM 2.8 TO REHAB E&P E&P locally funded

APPROX PM 5.5 2002 CT PS&E 12 12 6/30/2005

REHAB R/W R/W locally funded

EAST SIDE RD (PHASE 2) 2002 CT CON 713 713 6/30/2006 5/22/03 CTC appr amend to delete fr STIP

total 725 N/A $12K & $713 shifted to 2138 R/W

2279 FED$ ON HYAMPOM RD FR APPROX RECONST E&P E&P to be funded by FHWA

PM 9.7 TO APPROX PM 14.3 PS&E PS&E to be funded by FHWA

RECONSTR & WIDEN R/W R/W to be funded by FHWA

HYAMPOM RD (FHWA) PARTNERSHIP PROJ  W/FHWA 2002 CTC CON 2000 2000 6/30/2007 Co's portion of $12 mil proj

Segment #5 total 2000

HEADS UP! ALLOCATED/AUTHORIZED COMPLETE OPTION TO REPROGRAM

TRINITY COUNTY 2002 STIP PROJECTS

PAGE 4 OF 4 REVISED 11/17/2003


